SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:51AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jul-

iary 818 ons. alendar Day 51 .ae 25-Jul 2012. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments =
Clear and mild
*Site visit to Hinge KW. The #57 horseshoe bars around the Hinge Pipe Beams were installed yesterday
and they continue to install the remaining ones today. The same crew is here from HS Rebar as was here
all last week; Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano Nunez, and Miguel
Nunez. The crane operator is Bill Alger and the oiler is John Savatini.

*Email review
*Finalize the response to Submittal 2698 — MFSQA for Northwest Steel Fabrication Incorporated.
*Diary work
1430 hrs Hinge K Meeting
*Extra Work Bills for CCO 258.
*Review rebar specifications after Warren Mondolvano (HSR) called to discuss the testing of bars in our
Sacramento lab.
| accrued 2 hours of overtime covering the Contractor's work and performing job related duties.
CCO-216 Bid Iltem: 001 0-hrm-ELS.216 Hinge K Milestone Issues
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
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